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STATUS
On schedule

During September 2026, construction activities focused on
excavation and earthworks, with excavation reaching 80%
completion. Underpinning work on the foundations of
neighboring properties also progressed to 30%. These
activities are preparing the site for the construction of the
basement retaining walls.
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